

Initial Project Planning Template

Date	06 September 2026
Team ID	-
Project Name	India's Agricultural Production Analysis
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection and extraction	USN-1	Story 1. Downloading dataset Story 2. Loading the dataset	2 1	Easy Easy	Mahaveer	20 August 2026	28 August 2026
Sprint-1	Data Preparation	USN-2	Story 3. Clean the data	3	Moderate	Mahaveer	20 August 2026	28 August 2026
Sprint-2	Documentation and Recoding	USN-3	Story 7. Creating demo link Story 8. Creating documents	3 5	Moderate Difficult	Mahaveer	29 August 2026	06 September 2026
Sprint-1	Data	USN-4	Story 4. Developing Visualization	5	Difficult	Mahaveer	20 August	28 August

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
	Visualization						2026	2026
Sprint-2	Dashboard and Story	USN-5	Story 5. Creating dashboard Story 6. Creating story	3 3	Moderate Moderate	Mahaveer	29 August 2026	06 September 2026